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July 15, 2003

JuL 1 5 2003

Marlene H. Dortch, Secretary \cations Commisst
Secretary’s Office Federal Cﬁoﬂf’;:';l: :;cgégpesmmmlssm
Federal Communications Commission
445 Twelfth Street, S.W.,

Washington, D.C. 20554
Atin:  Patrick Forster, Senior Engineer - Policy Division, Wireless Telecommunications Bureau

Re:  TMP Corp. and TMP Jacksonville, LL.C
Second Quarter 2003 TTY Status Report — CC Docket No. 94-102

Dear Ms. Dortch:
TMP Corp. and TMP Jacksonville, LLC hereby submit a Joint TTY Status Report for the
second quarter 2003, pursuant to the Commission’s directive in the Fourth Report and Order

(released December 14, 2000) and Order (released June 28, 2002)' in this docket.

Please contact the undersigned with any questions or concerns.

Terri Granison
Its Attorney

Kraskin, Lesse & Cosson, LLP
2120 L Street, N.W., Suite 520
Washington, D.C. 20037
(202) 296-8890

Attachment

"In the Matter of Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency
Calling Systems, Order, CC Docket 94-102, para. 24 (rel. June 28, 2002) (Commission requiring that quarter reports
continue for carriers seeking additional time).




TMP CORP., AND TMP JACKSONVILLE, LLC.
JOINT TTY STATUS REPORT
JULY 15, 2003

TMP Corp. and TMP Jacksonville, LLC (collectively, the “TMP carriers™) jointly filed a
Petition for Waiver of the TTY requirements on June 4, 2002 and, on June 27, 2003, requested
further extension of the waiver (“Request for Further Extension”). In its Request for Further
Extension, the TMP carriers informed the Commission that its infrastructure provider, Airnet,
did not meet its deadline to have a TTY solution generally available and that to the TMP
carriers’ knowledge, Airnet has yet to have an economically feasible TTY solution generally
available. Accordingly, to satisfy the TTY requirements and other Commission mandates, the
TMP carriers are negotiating with other switch manufacturers to replace the Tecore switch used
by Airnet with one that is TTY-compliant.

The TMP carriers hereby report their progress regarding the choice of switch vendor and
approximate timetable regarding installation and testing of the TTY-compliant switch. The
carriers selected a switch manufactured by Ericsson; however, the switch did not meet certain
specifications required by the TMP carriers’ primary lender, the Rural Utilities Service.
Accordingly, the carriers are awaiting a response from Nortel regarding its proposed bid. If the
proposed bid from Nortel satisfies the lender’s criteria, the carriers will purchase and install the
Nortel switch. If the lender denies funding for the Nortel switch, the carriers plan to seek
funding from an alternative source with their preference being the purchase of the Ericsson
switch. The carriers estimate that the minimum time for finalizing the purchasing and
completing installation of the switch to be nine months, i.e., by April 15, 2004. As indicated in
the Request for Further Extension, the carriers anticipate having the TTY-compliant switch fully
installed and tested no later than June 30, 2004.

Respectfully submitted,

hief Operating Officer
TMP Corp.
TMP Jacksonville, LLC



